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ASF 9 of 10

100 100 50 100 100 100 100 100 100 100 Yes 83.3 Currently testing Ingest files in UAT

ECHO 5 of 5 100 100 N/A N/A N/A N/A N/A 100 100 100.0 Yes 100.0
EMD* 9 of 9 100 100 100 100 100 100 100 100 100 100.0 N/A N/A
GES S4PA 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
GHRC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

LARC ANGe 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LARCANGE Dist files operational in EMS 
OPS as of 11/10/2010

LARC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
LP ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
MODAPS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NSIDC ECS 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
NISDC V0 9 of 9 100 100 N/A 100 100 100 100 100 100 100.0 Yes 100.0
ORNL 9 of 9 100 100 N/A TBD 100 100 100 100 100 100.0 Yes 100.0
PODAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
SEDAAC 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0

CDDIS 9 of 10* 100 100 100 50 100 100 100 100 100 100 Yes 83.3

Archive files currently being tested in UAT

LPDAACMRTWEB 8 of 8 100 100 N/A N/A 100 100 100 100 100 100.0 Yes 100.0
MODAPS NRT (LANCE - MODIS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
GES DISC NRT (LANCE - AIRS & MLS) 10 of 10 100 100 100 100 100 100 100 100 100 100.0 Yes 100.0
OMI NRT (LANCE - OMI)

8 of 10 100 100 50 50 100 100 100 100 100 87.5 Pending 66.6
DistFTP metrics in EMS OPS.  Ingest and 
Archive still in UAT for testing.

OBPG 3 of 10 100 100 0 0 N/A 25 25 50 100 43.8 Pending 0
Currently testing DistFTP and DistHTTP in 
UAT

AMSR-E NRT (LANCE - AMSR-E) 10 of 10 100 100 100 100 100 100 100 100 100 100 Yes 100
All files operational in EMS OPS as of 
10/20/10

Overall Status* 18 of 20 91.2

Original Overall Status:  85%.  New status 
reflects additional data providers (CDDIS, 
LANCE PROVIDERS: MODAPS NRT; GES 
DISC NRT; OMI NRT; LPDAACMRTWEB, 
OBPG)

Original Status* 13 of 13 98.7 Status will be 100% once LARCANGE 
Distribution files are operational in EMS
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Data File - User Acceptance Test

EMS Data File Implementation Status (% complete) - 11/16/2010


